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May 12, 2007 
Progress 

• Heat straightening of girders continues on 580 connector. Heat straightening completed 
on bent # MB-20.  

• Blasting of soot and fire-damaged paint from 580 structure continues. 
• Road deck sealed with methacrylate resin. 
• Bent cap construction preparation continues in Lathrop. Prestressing cables and anchor 

bolts set up. Concrete pour is scheduled for tomorrow. 


